
 





At a Glance 
  
• Construction started in February 2017 

• 93% Complete for the entire project 

• 3,267 water meters Installed as of 9/22/17 

• 120 Working Days (not counting rain or 

infrastructure delays) 

• First pass of Phases 1-7 completed on 8/2/17 

• Averaged 40 installations per day 

• Second pass of skipped sites currently ongoing 

• Averaging 10 installations per day 

• 232 remaining sites as of 9/22/17 

• Phase 7 begins in the next couple of weeks 

• Final completion projected in 4-6 weeks 



Meter Type 
  
As of September 22, 2017: 

• 303  Meter Type 1 – drop in ready 

• 2,558  Meter Type 2 – Replumb softscape 

• 351  Meter Type 3 – Replumb hardscape 

 

• 232 Skipped Installations 

• 165 – Type 3 (for concrete phase) 

• 67 – Difficult (various reasons) 

• 59 pour-backs taking place this week 



Meter Installation Costs 
  
• Bid Amount  $1,391,490 

 

• To-Date Meter Installation Billing Totals 
• $1,227,633 billed contract work 

• $73,126 Change Orders (resident property costs) 

• 460 properties had unique issues 

• Examples: mailbox or fence removal, bush or tree 

removal, excessive customer tree roots, customer 

irrigation pipe or service pipe conflicts 

 

 

 



Infrastructure Repairs 
  
• Repairing District-owned facilities 

• Angle Meter Stops (AMS) and Manifolds 

• Leaky or failed frozen 

• 438 properties have had failed manifolds or AMS 

valves (13% failure rate) 

• Necessary and separate from meter project 

• Infrastructure Reserve Fund 

• Total District repair costs to-date $594,131 

• District will have accurate database and GIS 

repair records of upgraded infrastructure    

 



Next Stage of Work 
  
Complete the 232 Skipped properties  

• 165 Type 3 - concrete phase 

• 67 Difficult (skipped for various reasons) 

• (59 will be completed this week) 

 

• District is actively working with homeowners for 

upcoming Type 3 concrete work specific site 

coordination for difficult installations   

 

• Phase 6 to be completed in next two weeks 

• Final completion projected to be in November 

(weather permitting) 

 





Thank you 


